

1. Eastern Snyder County Regional Authority Regular Meeting July 8, 2026.
2. Call to order
3. Meeting minutes review/approval from the June 17, 2026 Authority meeting.
4. Public Comment
 - 1.
5. Engineer's Report:

VLR Upgrades:

1. Waiting on the procurement of the gates and Evoqua parts (some equipment has been received) to begin the installation by Matt at Steadfast Waterworks. Expect to be completed in 2026.
2. Waiting on GFT process engineer (Amily) to determine if the mixers are needed and what the benefit would be to install them.

Force Main:

1. NPDES/E&S Permitting
 - a. Snyder County Conservation District Review comments received 5/18/26.
 - b. Review call held with District on 6/1/26
 - c. Revised submission provided 6/15/26
2. PennDOT Permitting
 - a. PennDOT review comments received 5/27/26. Ben had a review call with PennDOT.
 - b. Resubmission ready to go, but working to incorporate the new fiber optic line into the drawings for resubmission.
 - c. The cycle 2 HOP target date is 8/21/2026
3. Chapter 105 Permitting
 - a. DEP sent the GP-5 permit last week.
 - b. Preparing to coordinate with DEP on best way to handle adding the fiber optic line to the stream crossing.
4. Project QA/QC
 - a. Finishing up the drawing and starting QA reviews this week.
5. Bidding
 - a. Anticipated project milestone dates as follows:
 1. Authority submission (early July)
 2. Will be using PennBID
 3. Advertise for bid (July 15th)
 4. Prebid meeting date (July 29th)
 5. Bid due date (Aug 17th)

Plant Inspection & Reports:

1. Chapter 94 report for 2026 was submitted in March. Completed until 2027.
2. Site visit was completed for year 2025 and report can now be generated.
3. NPDES permit expires in May 2027 and the renewal process will be started this fall.

HVAC Boiler Project:

1. Control building Boiler Replacement – Completed and in warranty period.
 - a. Boiler was cleaned by GRS to eliminate that as any potential discussion point.
 - b. GFT mechanical has proposed that using indirect pressure may help the chimney negative pressure issues by breaking outside intake pipe and draw air from the room.

Old Trail Sewer Line:

1. No action items to address at this time.

Digester Ventilation:

1. This is now being incorporated into the 2025 annual inspection report.

PMCS Projects:

1. PMCS On-call – GFT continues to provide on-call support as needed. Branden is working on HMI server replacement costs, etc

Plant Upgrade Project Closeout:

GFT to provide requested data for project close out letter response. Still needs to be completed.

6. Old Business

1. Monthly Investment Discussion.
2. Solar Renewable Energy, LLC.
 1. The stormwater design has been approved.
3. 2026 WET Test has been completed, we received a passing grade

7. New Business

1. 2025 Financial Audit Presentation.
2. 2026/2027 GHP Health Insurance Rates.

8. Financial reports - June disbursements, budget analysis, and current general ledger summary.

9. Solicitors Report

- 1.

10. Other business for the good of the order

11. Adjournment